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Project Name: WyCAN 

Agency: Job Service North Dakota 

Business Unit/Program Area: Unemployment Insurance 

Project Sponsor: Darren Brostrom 

Project Manager: Heather Raschke 

 

Objectives 

Project Objectives 

Measurements 

Met/ 
Not Met Description 

Business Need/Problem 1:   
Increase Efficiencies  

Objective 1.1:  Increasing timeliness 
of first payments and registration of 
covered employers.  Increase the 
percent of detected overpayments 
and fraud and scores in 
nonmonetary time lapse. 

 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

Business Need/Problem 1:   
Increase Efficiencies  

Objective 1.2:  Reducing pending 
lower authority appeals and 
maintaining timely tax report 
processing, wage report entry and 
cash deposits. 

 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

Business Need/Problem 1:   
Increase Efficiencies  

Objective 1.3:  Empower end users 
to maintain application parameters 
without information technology 
intervention so users have more 
options available. 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

Business Need/Problem 1:   
Increase Efficiencies  

Objective 1.4:  Maximizing the 
internal efficiencies through the 
automation of manual processes for 
both business users and information 
technology staff by having fewer 
manual processes. 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

Business Need/Problem 1:   
Increase Efficiencies  

Objective 1.5:  Removal of legacy 
mainframe system.  The agency is 
no longer dependent on legacy 
mainframe development. 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 
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Business Need/Problem 2: 
Increase Customer Satisfaction 

Objective 2.1:  Increase secure 
customer access to their account 

information that minimizes follow‐up 
inquiries and visits. 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

Business Need/Problem 2: 
Increase Customer Satisfaction 

Objective 2.2: Reducing appeals. 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

Business Need/Problem 3: 
Performance Measures and other 
Federal Requirements   

Objective 3.1:  Increasing employee 
accuracy and performance 
measures by leading them to 
correct decisions through identified 
workflows and activities. 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

Business Need/Problem 3: 
Performance Measures and other 
Federal Requirements   

Objective 3.2:  Achieving or 
exceeding federal performance 
measures. 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

Business Need/Problem 4:  
Increase Trust Fund Integrity 

Objective 4.1: Reducing established 
administrative overpayments. 

Not Met North Dakota’s participation in the project officially terminated in April 
2015 prior to project finish due to a misalignment of JSND specific 
needs and the system being developed under the consortium project.  
The remaining states within the consortium are continuing with the 
project without North Dakota participation. 

 

 

 

 

Schedule Objectives 

Met/ 
Not Met 

Original Baseline Schedule  
(in Months) 

Final Baseline Schedule  
(in Months) 

Actual Schedule 
(in Months) 

Variance to 
Original Baseline 

Variance to 
Final Baseline 

Not Met 57.5 months Terminated before 
scheduled end date of 
project (terminated at 36 
months) 

Terminated 
before 

scheduled end 
date of project 
(terminated at 

36 months) 

Project 
terminated at 
30.1% negative 
variance 

Project 
terminated at 
30.1% 
negative 
variance 

*All timeframes include the project procurement and planning phases of the project 
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Budget Objectives 

Met/ 
Not Met Original Baseline Budget Final Baseline Budget Actual Costs 

Variance to 
Original Baseline 

Variance to 
Final Baseline 

Not Met $70,480,055.00 $76,490,062.99 $22,085,726.95 at 
termination 

Project 
terminated at 
15.6% under 
budget 

Project 
terminated at 
15.6% under 
budget 

 

**These are federal funds which were provided specifically to fund the consortium project. (No other use for these funds is 
allowed.)  No State of North Dakota funds were used on the project.  The budget amounts reflect overall consortium costs. 
Because the project funds were federal funds, all of the remaining funds within the Consortium Federal Funds line and the 
majority of the remaining funds within the JSND Federal Funds line will continue to be used by the consortium as they 
continue with the project. The deliverables received and milestones reached for which the federal fund expenditures were 
made will continue to be utilized by the consortium throughout the remainder of the project. 

 

**The amounts include funds assigned to the consortium as a whole plus funds assigned specifically to North Dakota. It 
does not include funds assigned specifically to other states in the consortium for their internal use on the project.  

 

Budget Budget Amount Expended and 
Obligations through 
termination period 

Balance 

Consortium Federal Funds $62,743,122.82  $16,958,130.97  $45,784,991.85  

JSND Federal Funds $13,746,940.17  $5,127,595.98  $8,619,344.19  

Totals $76,490,062.99  $22,085,726.95  $54,404,336.04  

 

**The baseline budget does not include management reserve funds for potential change orders. 
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Major Scope Changes 

At the point in the project ND terminated its participation, the major approved change requests were related to 
methodology/process and schedule readjustment.  There were some scope changes which were approved, some which 
were denied, and others which were under evaluation. Listed below are the change requests which were both approved and 
had a cost associated with them. 
 

W1 WyCAN Lead Architect Allocated funding to hire a lead architect to perform services on behalf of the 
WyCAN consortium. 
 
Budget Impact:  $99,515 
Schedule Impact:  none (hired during planning process) 

W4 Meeting Space Funding Allocated funds in order to acquire additional WyCAN Meeting room space in 
the Denver office building. 
 
Budget Impact:  $600,000 
Schedule Impact:  none (Meeting space accommodated at off-site locations 
as necessary using the risk contingency budget prior to the new space at the 
Denver office building being ready.).  

W8 Global - Bug 680 Global Change Requests coming out of Global User Test (See Global Tab) 
 
Bug 680 - the PMO requested that this functionality be applied to all screens 
not just this specific screen. 
 
Budget Impact:  $15,005 
Schedule Impact: none (schedule could accommodate the change) 

W20 TAA Contact Information The proposed change would be to update the system and corresponding 
documentation for Manage TAA Petition on both the Benefits application and 
ESS to allow for the staff member to enter contact information for the 
employer's TAA petition including contact name, standard address fields 
(including address validation_, phone number, email, and fax number.  
Additionally the system functionality should be changed to allow the 
employer to update this information through ESS, which is already present in 
the storyboard but not implemented in the system.  The contact information 
entered will allow for manually entered employer information to be included 
with the petition to drive correspondence to the address provided rather than 
using the benefits contact information from the employer's profile. 
 
Budget Impact:  $29,168 
Schedule Impact: none (schedule could accommodate the change) 

W22 WyCAN CDLE Business 
Registration Interface - Costed 

WyCAN CDLE Business Registration Interface - Costed Change Request 
 
Budget Impact:  $7,265 
Schedule Impact:  none (schedule could accommodate the change) 

 
 
It should be noted that major changes in the interface area were under evaluation.  Many of these changes were going to 
have a cost (per the vendor). 
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Lessons Learned 

Listed below are the major best practices engaged on the project: 
 

1. Continually evaluate the effectiveness of the project, the vendor, and the product.  Ensure continued alignment 
with stated business objectives and requirements. 

2. Develop as much upfront information as possible before engaging a vendor.  (For instance, data dictionaries for 
use in data conversion should be developed before the vendor begins work.) 

3. Start cleansing data before the vendor begins work. 
4. Have a firm understanding of interfaces before the vendor begin work. 

 
Listed below are major lessons learned from the project: 

1. During a procurement process to obtain a COTS solution, end-users should get significant hands-on experience 
with the proposed product as opposed to merely receiving a short vendor demonstration. 
 

 

Success Stories 

Through the ND Executive Steering Committee (ND ESC), JSND officially terminated its participation in the WyCAN 
consortium and project in April 2015.  JSND withdrew from the consortium because the ND ESC believed the system being 
developed no longer aligned with North Dakota’s specific needs. Realizing the misalignment, the ND ESC opted to 
terminate – saving federal taxpayer funds and staff time.  (The consortium is funded primarily by the U.S. Dept. of Labor. 
No North Dakota general state funds were expended on this project.)  The other states in the Consortium are continuing on 
with the project as the project will provide benefit to them over their current systems. 

Withdrawal from the consortium does not impact the services Job Service currently provides customers. There is no 
interruption of services 

It should be noted that JSND does still have all of the requirement information for a modernized system.  The work 
performed by agency staff for data cleansing, data purge, data dictionaries, interface research, etc. positions the agency to 
move forward with a direction more suitable to its needs. 

 


